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Abstract:

This paper presents aspects of risk management plan achieved for the Project named „Platforma de
cercetare multidisciplinara pentru coeziune interregionala si crestere a competitivitatii economice”
(Multidisciplinary Research platform for interregional cohesion and increase of economic competitiveness),
project that has been funded by the the Sectoral Operational Programme Increase of Economic
Competitiveness in the period between 2009-2010. When taking about risks we have to accept that we are not
dealing with reality! Therefore we enter into the field of prediction in which the approach is to estimate the
level of risk on the bases of precise knowledge on “how the world is functioning”. A plan of risk
management is useful and mostly required for the success of the project implementation.
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